

**RA BILLS BUNDLE
(BILLS 1-9)**

Matter: ARBITRATION CASE NO. ARB/114/2026

RUNNING ACCOUNT BILLS (SEQUENTIAL)

RA BILL NO. 1

Period: Month 1 of execution
Gross Value Claimed: Rs. 89,00,000
Retention Withheld (5%): Rs. 4,45,000
Net Certified Value: Rs. 84,55,000
Cumulative Certified to Date: Rs. 89,00,000
Certifying Engineer: Engineer-in-Charge, Meridian Infra Projects

Measurement and valuation breakdown:

Item	Value Certified (Rs.)
Civil works -- foundation and control room	Rs. 26,70,000
Structural steel and gantry erection	Rs. 19,58,000
Transformer and switchgear installation	Rs. 24,92,000
Cabling, earthing and protection systems	Rs. 17,80,000
Certified as true and correct by the undersigned upon site measurement and joint verification with the Contractor's representative.	

RA BILL NO. 2

Period: Month 2 of execution
Gross Value Claimed: Rs. 89,40,000
Retention Withheld (5%): Rs. 4,47,000
Net Certified Value: Rs. 84,93,000
Cumulative Certified to Date: Rs. 1,78,40,000
Certifying Engineer: Engineer-in-Charge, Meridian Infra Projects

Measurement and valuation breakdown:

Item	Value Certified (Rs.)
Civil works -- foundation and control room	Rs. 26,82,000
Structural steel and gantry erection	Rs. 19,66,800
Transformer and switchgear installation	Rs. 25,03,200
Cabling, earthing and protection systems	Rs. 17,88,000
Certified as true and correct by the undersigned upon site measurement and joint verification with the Contractor's representative.	

RA BILL NO. 3

Period: Month 3 of execution
Gross Value Claimed: Rs. 89,80,000
Retention Withheld (5%): Rs. 4,49,000
Net Certified Value: Rs. 85,31,000
Cumulative Certified to Date: Rs. 2,68,20,000
Certifying Engineer: Engineer-in-Charge, Meridian Infra Projects

Measurement and valuation breakdown:

Item	Value Certified (Rs.)
Civil works -- foundation and control room	Rs. 26,94,000
Structural steel and gantry erection	Rs. 19,75,600
Transformer and switchgear installation	Rs. 25,14,400
Cabling, earthing and protection systems	Rs. 17,96,000

Certified as true and correct by the undersigned upon site measurement and joint verification with the Contractor's representative.

RA BILL NO. 4

Period: Month 4 of execution
Gross Value Claimed: Rs. 90,20,000
Retention Withheld (5%): Rs. 4,51,000
Net Certified Value: Rs. 85,69,000
Cumulative Certified to Date: Rs. 3,58,40,000
Certifying Engineer: Engineer-in-Charge, Meridian Infra Projects

SYNTHETIC QA COPY

Measurement and valuation breakdown:

Item	Value Certified (Rs.)
Civil works -- foundation and control room	Rs. 27,06,000
Structural steel and gantry erection	Rs. 19,84,400
Transformer and switchgear installation	Rs. 25,25,600
Cabling, earthing and protection systems	Rs. 18,04,000
Certified as true and correct by the undersigned upon site measurement and joint verification with the Contractor's representative.	

RA BILL NO. 5

Period: Month 5 of execution
Gross Value Claimed: Rs. 90,60,000
Retention Withheld (5%): Rs. 4,53,000
Net Certified Value: Rs. 86,07,000
Cumulative Certified to Date: Rs. 4,49,00,000
Certifying Engineer: Engineer-in-Charge, Meridian Infra Projects

Measurement and valuation breakdown:

Item	Value Certified (Rs.)
Civil works -- foundation and control room	Rs. 27,18,000
Structural steel and gantry erection	Rs. 19,93,200
Transformer and switchgear installation	Rs. 25,36,800
Cabling, earthing and protection systems	Rs. 18,12,000
Certified as true and correct by the undersigned upon site measurement and joint verification with the Contractor's representative.	

RA BILL NO. 6

Period: Month 6 of execution
Gross Value Claimed: Rs. 91,00,000
Retention Withheld (5%): Rs. 4,55,000
Net Certified Value: Rs. 86,45,000
Cumulative Certified to Date: Rs. 5,40,00,000
Certifying Engineer: Engineer-in-Charge, Meridian Infra Projects

Measurement and valuation breakdown:

Item	Value Certified (Rs.)
Civil works -- foundation and control room	Rs. 27,30,000
Structural steel and gantry erection	Rs. 20,02,000
Transformer and switchgear installation	Rs. 25,48,000

Cabling, earthing and protection systems

Rs. 18,20,000

Certified as true and correct by the undersigned upon site measurement and joint verification with the Contractor's representative.

RA BILL NO. 7

Period: Month 7 of execution
Gross Value Claimed: Rs. 89,40,000
Retention Withheld (5%): Rs. 4,47,000
Net Certified Value: Rs. 84,93,000
Cumulative Certified to Date: Rs. 6,29,40,000
Certifying Engineer: Engineer-in-Charge, Meridian Infra Projects

Measurement and valuation breakdown:

Item	Value Certified (Rs.)
Civil works -- foundation and control room	Rs. 26,82,000
Structural steel and gantry erection	Rs. 19,66,800
Transformer and switchgear installation	Rs. 25,03,200
Cabling, earthing and protection systems	Rs. 17,88,000

Certified as true and correct by the undersigned upon site measurement and joint verification with the Contractor's representative.

RA BILL NO. 8

Period: Month 8 of execution
Gross Value Claimed: Rs. 91,80,000
Retention Withheld (5%): Rs. 4,59,000
Net Certified Value: Rs. 87,21,000
Cumulative Certified to Date: Rs. 7,21,20,000
Certifying Engineer: Engineer-in-Charge, Meridian Infra Projects

Measurement and valuation breakdown:

Item	Value Certified (Rs.)
Civil works -- foundation and control room	Rs. 27,54,000
Structural steel and gantry erection	Rs. 20,19,600
Transformer and switchgear installation	Rs. 25,70,400
Cabling, earthing and protection systems	Rs. 18,36,000

Certified as true and correct by the undersigned upon site measurement and joint verification with the Contractor's representative.

RA BILL NO. 9

Period: Month 9 of execution
Gross Value Claimed: Rs. 92,20,000
Retention Withheld (5%): Rs. 4,61,000
Net Certified Value: Rs. 87,59,000
Cumulative Certified to Date: Rs. 8,13,40,000
Certifying Engineer: Engineer-in-Charge, Meridian Infra Projects

Measurement and valuation breakdown:

Item	Value Certified (Rs.)
Civil works -- foundation and control room	Rs. 27,66,000
Structural steel and gantry erection	Rs. 20,28,400

Transformer and switchgear installation	Rs. 25,81,600
Cabling, earthing and protection systems	Rs. 18,44,000
Certified as true and correct by the undersigned upon site measurement and joint verification with the Contractor's representative.	
