

CHRONOLOGY OF EVENTS

Date	Event
20.05.2024	EPC Contract executed for Rs. 18,60,00,000
03.06.2024	Advance payment of Rs. 3,72,00,000 released
18.06.2024	Performance Bank Guarantee SBI/BG/2024/2217 furnished
10.11.2024	First two substations energised; RA Bill 1-4 certified
05.03.2025	Third substation work delayed; Non-Conformance recorded
22.06.2025	Claimant issues notice invoking arbitration under Clause 28
30.07.2025	Respondent fails to concur on arbitrator; S.11 petition filed before Delhi HC
12.09.2025	Delhi HC allows S.11 petition; Sole Arbitrator appointed
20.09.2025	Section 9 petition for interim measures filed and allowed
05.10.2025	Arbitrator's disclosure under Section 12(1) filed
20.10.2025	Procedural Order No. 1 — timelines fixed
15.11.2025	Statement of Claim filed (Rs. 45,200,000)
10.01.2026	Statement of Defence and Counterclaim filed
05.02.2026	Rejoinder filed
25.02.2026	List of issues settled — Procedural Order No. 3
08.04.2026	Claimant's witnesses examined-in-chief and cross-examined
20.05.2026	Respondent's witness cross-examined
30.06.2026	Written submissions filed by both parties
18.08.2026	Arbitral Award pronounced, partly allowing the claim
02.10.2026	Respondent files Section 34 petition challenging the Award
05.11.2026	Claimant files reply to the Section 34 petition